COMMUNITY SERVICES
DEPARTMENT

MEMORANDUM

DATE: May 30, 2013

TO: Randy Corman, Council President
Members of the City Council

VIA: Denis Law, Mayor

FROM: Terry Higashiyama, Community Services Administrator
Iwen Wang, Administrative Services Administrator

STAFF CONTACT: Peter Renner, Facilities Director, Ext. 6605

SUBIJECT: June 13, 2013 Committee of the Whole Presentation:

Highlands Library Schematic Design, Budget, and Purchase
and Sale Agreement

For many years, Council has promoted the redevelopment of the Renton Highlands and
provided the startup funding for planning initiatives so that redevelopment can
proceed.

A strategic part of this effort involves the deliberate locating of the new KCLS Renton
Highlands Library at the corner of 10" Street and Sunset Boulevard. The library is being
developed in conjunction with existing long-term development initiatives by the Renton
Housing Authority, which received title to the property from HUD approximately 18
months ago. The library development also involves a division of the Colpitts
Development Company, which is building a five-story mixed use project adjacent to the
new library and intends to construct additional complexes in the area immediately to
the west and north.

While it would have been much simpler for KCLS and the City to simply buy available
property somewhere on a main thoroughfare in the Highlands and construct a library,
being involved with a developer and the Housing Authority leverages the money the City
is spending on the library with all of the other investments in the Highlands
Redevelopment Area and helps to create the critical mass that will ensure the maximum
benefit in the area in the shortest time span.
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Randy Corman, Council President
Members of the City Council
Page 2 of 2

May 30, 2013

We have attached the following for your review:

e A PowerPoint presentation of Highlands redevelopment that will be

~ presented by Chip Vincent, the CED Administrator.

e Another PowerPoint presentation of the Library Schematic Design that THA,
the project architect, will use for their presentation. It is the essentially the
same design that was provided in a Council update about a year ago, but
with additional site improvement details.

e A Schematic Design Budget with the inclusion of a separate cost estimate and
an A&E fee schedule, which will be discussed by KCLS.

You have also received the Purchase and Sale Agreement from City Attorney Warren
under separate cover. Our intent is to present these materials and begin discussion
with you directed to the result of Schematic Design and Budget approval.

We have reserved Committee of the Whole time next Monday or the matter can be
discussed during the Old Business section of the Regular Council Meeting, at your

direction.

Below is the outline for the presentation

Presentation
Introduction

Sunset Development
Library Presentation
Schematic Design Budget

Purchase & Sale Agreement
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Renton Highlands Library

Budget vs. Actual Review

Davis Langdon- Per Renton
Acct org Highlands ILA Total Budget
16538 +
16417(garage)S
No. Category F Budget Project $ Available
B B B G B-(D+E)
60100 |LAND 37,000 37,000 37,000 20,910 16,090
60200 |CONSTRUCTION 7,862,795 8,090,446 7,683,204 0 7,683,204
60300 |[FURNITURE & EQUIPMENT 0 0 0 0 0
60400 IMATERIAL 0 0 0 0 0
60500 |OFFSITE DEVELOPMENT 495,000 300,000 495,000 0 495,000
60600 |OWNERS COST 1,717,384 1,529,682 1,480,600 67,965 1 ,41 2,635
TOTALS 302 Budget 10,112,179 9,957,1 28. 9,695,804 88,875 9,606,930
10,140,804

10,112,179 9,957,128 9,695,804
variance from ILA,

less KCLS portion  (416,375) 183,676 0
Notes: New 156,070SF
Acct Co. 302 One Storey garage with 48 stalls and elevator
Business Unit: 1937 Temp work on SW of bld

Renton Highlands BUDGET ANALYSIS

Renton Highlands-Langdon May 29
PAGE |

5/30/2013 5:48 PM



Renton Highlands Library

Budget vs. Actual Review

Davis Langdon- javi: Per Renton
Acct org Highlands ILA Total Budget
16038 +
15417(garage)S
No. Category F Budget Project $ Available
B G B-(D+E)
60100 LAND
6011001001 Land Acquisition 0 0
6011001010 Interest 0 0
60110 {01100 Site Feasibility Stud 25,000 25,000 25,000 8,650 16,350
60110101200 Environmental Analysis 0 0
60110]01300 Hazardous Waste Cleanup 0 0
6011001400 Demolition 0 0
60110 {01500 Surveying 12,000 12,000 12,000 0 12,000
6011001700 Other -Pre Design 0 0] . 0 12,260 (12,260)
TOTAL LAND 37,000 37,000 37,000 20,910 16,090
60200 CONSTRUCTION 6,217,000 6,397,000 6,075,000
Construction Base
60210 (03001 Price 4,529,000 4,503,000 4,875,000 0| 4,875,000
Garage and Site
60210|03001 work 1,688,000 1,894,000 1,200,000 0 1,200,000
Change Orders -
10% of
60210 {03200 Construction 621,700 639,700 607,500 0 607,500
6021003300 WSS Tax 9.5% 649,677 668,487 634,838 0 634,838
7,488,377 7,705,187 7,317,338 0| 7,317,338
60210 |03400 Additional Contracts 0 0
6021003420 Signage - Exterior 0 0
Project
Contingency -
6021003900 5%(of all of above) 374,419 385,269 365,867 0 365,867
374,419 385,259 365,867 0 365,867
TOTAL CONSTRUCTION 7,862,795 8,090,446 7,683,204 0| 7,683,204

Renton Highlands-Langdon May 29
PAGE 2

Renton Highlands BUDGET ANALYSIS
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Renton Highlands Library

Budget vs. Actual Review

Davis Langdon- jBay don=|  Per Renton
Acct orgy | Highlands ILA Total Budget
16538 + 5 |
16417(garage)S

No. Category F Budget Project $ Available

B B G B-(D+E)
60300 FURNITURE & EQUIPMENT
60320 |04100 Fixtures & Furniture 0 0
60320 |04200 Shelving = = = 0 0
60320 |04200 Vode Lighting for sh £ Q (2 0 0
60320 [04300 Office Systems g ﬁ ﬁ 0 0
60320 {04400 Wayfinding g ] € 0 0
60320 |05100 Startup Supplies s o 3 0 0
60320 [05200 Computer Equipmer “ e = 0 0
60320 [05500 Contingency - 10% 0 0
TOTAL FURNITURE AND EQUIPN 0 0 0 0 0
60400 MATERIALS

KCLS KCLS KCLS

60460 |07100 Library Materials Stq  Funded Funded Funded 0 0
TOTAL MATERIALS 0 0 0 0 0
60500 OFF SITE DEVELOPMENT
60510 [06100 Mitigation Payments] 0 125,000 0 0 0
60510 {06200 Street Improvement 0 |NA in const # 0 0 0
60510 {06300 Road Improvements 300,000 [NA in const # 300,000 0 300,000
60510 {06400 Water Main/Fire Hyd 150,000 |NA in const # 150,000 0 150,000
60510 |06500 Other/Sewer Conne 45,000 75,000 45,000 0 45,000
60510{06600 Misc improvements 100,000
TOTAL OFF SITE DEVELOPMENT 495,000 300,000 495,000 | . 0 495,000

Renton Highlands BUDGET ANALYSIS

Renton Highlands-Langdon May 29
PAGE 3 5/30/2013 5:48 PM



Renton Highlands Library

Budget vs. Actual Review

Davis Langdon- {1 Per Renton
Acct org Highlands ILA Total Budget
16538 + : :
16417(garage)S | W

No. Category F ; Budget Project $ Available

B G B-(D+E)
60600 OWNERS COST
60610 [02100 Soils/Boring Tests 15,000 16,000 15,000 0 15,000
60610 {02150 Surveying 5,000 5,000 5,000 0 5,000
6061002200 Traffic Study 7,600 7,600 7,500 0 7,500
6061002500 Permits & Fees 250,000 250,000 250,000 0 250,000
6061002600 Legal Fees 2,500 2,500 2,500 9,336 (6,836)
6061002800 Misc. Expenses 1,486 (1,486)
60610 (02900 Consultant Coording 40,000 40,000 40,000 0 40,000
6061002910 Consultant Basic Se 485,000 540,760 485,000 0 485,000
6061002910 Architectural Addenda Allowance 160,000 56,948 (56,948)
60610]02920 Consultant Additions 252,258 237,343 48,000 0 48,000
60610102920 As Built Revisions 15,000 156,000 0 15,000
60610 {02920 Civil Engineering 100,000 100,000 0 100,000
6061002920 Landscape Architect 35,000 35,000 0 35,000
6061002920 Interiors 30,000 30,000 0 30,000
6061002920 Electric Engineer 60,000 60,000 0 60,000
60610 (02920 Cost Estimator 35,000 35,000 0 35,000
60610 (02920 Mechanical-Plumbin 50,000 50,000 0 50,000
60610]02920 Conceptual Site Ang 20,000 20,000 0 20,000
60610 {02920 Acoustical 10,000 10,000 0 10,000
60610 (02920 Lighting 0 0 0 0 0
6061002920 Structural 0 0 0 0 0
6061002930 Reimbursable Expe 41,000 34,517 30,000 194 29,806
60610102940 Art Commission & Irj 5,000 5,000 5,000 0 5,000
60610 ({02940 1% of construction © 78,000 78,000 78,000 0 78,000
6061002980 Moving Expenses 0 0
60610 ]02985 Building Commissio 25,000 25,000 25,000 0 25,000
6060002990 Contingency - 10% 156,126 139,062 134,600 0 134,600

0

TOTAL OWNER COSTS 1,717,384 1,529,682 1,480,600 67,965 | 1,412,635

Renton Highlands-Langdon May 29

PAGE 4

Renton Highlands BUDGET ANALYSIS

5/30/2013 5:48 PM




Davis Langdon

An AECOM Company

100% SCHEMATIC DESIGN
COST PLAN

for

Renton Highlands Library
Renton, WA

May 30, 2013



Renton Highlands Library 100% Schematic Design Cost Plan
Renton, WA May 30, 2013
© 603-00730.210

CONTENTS
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Basis of Cost Plan 1
Inclusions 3
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Overall Summary 6
Library Component Summary 8
Garage Component Summary 20
Sitework Component Summary 27
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Renton Highlands Library

100% Schematic Design Cost Plan

Renton, WA May 30, 2013
603-00730.210
BASIS OF COST PLAN
Cost Plan Prepared From Dated Received
Drawings issued for
Cover Sheet
G000, G002 05/24/13  05/26/13
Civil
C101, C201, C301, C401 05/24/13  05/26/13
Landscaping
LA101 05/24/13  05/26/13
Architectural
A000, A100, A101, A102, A200, A300 05/24/13  05/26/13
Structural
S$100, $S101, 8102 05/24/113  05/26/13
Mechanical
M100 05/24/13  05/26/13
Plumbing
P100 05/24/13  05/26/13
Electrical
E010, LOOO, L100 05/24/13  05/26/13
Fire Protection
FP100 05/24/13  05/26/13
Discussions with the Project Architect and Engineers
Davis Langdon (G Page 1

An AECOM Company




Renton Highlands Library 100% Schematic Design Cost Plan
Renton, WA May 30, 2013
603-00730.210

BASIS OF COST PLAN
Conditions of Construction
| The pricing is based on the following general conditions of construction
A start date of July 2014
A construction period of 12 months

The general contract will be competitively bid with qualified general and main
subcontractors

The contractor will be required to pay prevailing wages

There are no phasing requirements, however coordination efforts with apartment
contractor are required

The general contractor will have full access to the site during normal business
hours

Davis Langdon Ox Page 2



Renton Highlands Library 100% Schematic Design Cost Plan
Renton, WA May 30, 2013
' 603-00730.210

INCLUSIONS

The project consists of the construction of a new 15,070 SF Library to be constructed on a slab on
grade parking garage. The mechanical and electrical service rooms for the Library are located in the
parking garage. A stair and elevator connect the parking garage with the library above.

" Rewsed pncmgreﬂects the following:
- A one storey garage below the library with 48 stalls and elevator to library.
- Temporary work on the southwest side of the building has been included.

- Final grading and streetscape and landscape finish work with irrigation is
included

Services are priced seperately for clarity.

Davis Langdon (G : Page 3

An AECOM Comparny




Renton Highlands Library 100% Schematic Design Cost Plan

Renton, WA May 30, 2013
603-00730.210

INCLUSIONS
BIDDING PROCESS - MARKET CONDITIONS

This document is based on the measurement and pricing of quantities wherever information is
provided and/or reasonable assumptions for other work not covered in the drawings or
specifications, as stated within this document. Unit rates have been obtained from historical records
and/or discussion with contractors. The unit rates reflect current bid costs in the area. All unit rates
relevant to subcontractor work include the subcontractors overhead and profit unless otherwise
stated. The mark-ups cover the costs of field overhead, home office overhead and profit and range
from 15% to 25% of the cost for a particular item of work.

Pricing reflects probable construction costs obtainable in the project locality on the date of this
statement of probable costs. This estimate is a determination of fair market value for the
construction of this project. Itis not a prediction of low bid. Pricing assumes competitive bidding for
every portion of the construction work for all subcontractors and general contractors, with a
minimum of 4 bidders for all items of subcontracted work and 6-7 general contractor bids.
Experience indicates that a fewer number of bidders may result in higher bids, conversely an
increased number of bidders may result in more competitive bids.

Since Davis Langdon has no control over the cost of labor, material, equipment, or over the
contractors method of determining prices, or over the competitive bidding or market conditions at
the time of bid, the statement of probable construction cost is based on industry practice,
professional experience and qualifications, and represents Davis Langdon's best judgment as
professional construction consultant familiar with the construction industry. However, Davis
Langdon cannot and does not guarantee that the proposals, bids, or the construction cost will not
vary from opinions of probable cost prepared by them.

Davis Langdon GX - Page 4
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Renton Highlands Library 100% Schematic Design Cost Plan

Renton, WA May 30, 2013
603-00730.210

EXCLUSIONS

Owner supplied and installed furniture, fixtures and equipment
Loose furniture, library stack shelving and equipment except as specifically identified
Security equipment and-devices
Audio visual equipment
Hazardous material handling, disposal and abaterment
Window treatments
Bookdrop conveyor system
Book theft detection system
Steel fire proofing
. Garage roof slab water proofing
Exterior sighage
Parking control equipment, assumed not required
Wheelstops

Compression of schedule, premium or shift work, and restrictions on the contractor's working -
hours

Testing and inspection fees

Architectural, design and construction management fees

.Scope change and post contract contingencies

Assessments, taxes, finance, legal and development charges
Environmental impact mitigation

Builder's risk, project wrap-up and other owner provided insurance program
Land and easement acquisition

Cost escalation beyond a start date of July 2014

Davis Langdon (Gx Page 5

An AECOM Company




Renton Highlands Library

100% Schematic Design Cost Plan

Renton, WA May 30, 2013
603-00730.210
OVERALL SUMMARY
Gross Floor
Area $1SF $x1,000
Library 15,070 SF 298.78 4,502
[_TOTAL Library Construction 15,070 SF 298.78 4502 |
Garage 14,947 SF 103.89 1,563
[ TOTAL Garage Construction 14,947 SF 103.89 1,653 ||
Sitework 11,882 SF 28.73 341
[ TOTAL Building & Sitework Construction July 2014 6,397 |
$x1,000
Alternate 1: Vegetative Roof at 2 low roof areas 138
Alternate 2: VRF Heating and Cooling (3)
Alternate 3: Cistern and associated piping 37

Please refer to the Inclusions and Exclusions sections of this report

Davis Langdon GX

An AECOM Company
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Renton Highlands Library 100% Schematic Design Cost Plan

Library May 30, 2013
Renton, WA 603-00730.210
LIBRARY AREAS 8 CONTROL QUANTITIES
Areas
SF SF SF
Enclosed Areas
Library 14,678
SUBTOTAL, Enclosed Area 14,678
Covered area - Canopy 783
SUBTOTAL, Covered Area @ % Value 392
TOTAL GROSS FLLOOR AREA 15,070
Control Quantities
Ratio to Gross
Area

Gross Area 16,070 SF 1.000

Enclosed Area 14,678 SF 0.974

Covered Area 392 SF 0.026

Volume 302,056 CF 20.044

Gross Wall Area 12,062 SF 0.800

Windows or Glazing Area 26.83% 3,234 SF 0.215

Roof Area - Flat 12,442 SF 0.826

Roof Area - Sloping 2,856 SF 0.190

Roof Area - Total 15,298 SF 1.015

Roof Glazing Area 488 SF 0.032

Interior Partition Length 716 LF 0.047
Davis Langdon Gx Page 7

A AECOM Company




Renton Highlands Library 100% Schematic Design Cost Plan
Library May 30, 2013
Renton, WA ’ 603-00730.210

LIBRARY COMPONENT SUMMARY
Gross Area: 15,070 SF

$/SF $x1,000
1. Foundations 0.00 0
2. Vertical Structure 2.04 31
3. Floor & Roof Structures 38.87 586
4. Exterior Cladding 36.91 556
5. Roofing, Waterproofing & Skylights 26.83 404
[ Shell (1-5) - ~104.66 1,577 |
6. Interior Partitions, Doors & Glazing 12.59 190
7. Floor, Wall & Ceiling Finishes 37.51 565
| Interiors (6-7) - __—___———P_— ~50.10 755_]
8. Function Equipment & Specialties 3.32 50
9. Stairs & Vertical Transportation 5.81 88
[ Equipment & Vertical Transportation (8-9) o 942 137
10 Plumbing Systems 8.32 125
11 Heating, Ventilating & Air Conditioning 22.03 332
12 Electric Lighting, Power & Communications 37.15 560
13 Fire Protgction Systems 3.94 59
[ Mechanical & Electrical (10-13) - - 7145 1,077 |
[ Total Building Construction (1-13) 235.34 3,546 |
[ TOTAL BUILDING ' 235.34 3,546 |
General Conditions 11.00% 25.88 390
Contractor's Overhead & Profit or Fee 4.50% 11.75 177
[ PLANNED CONSTRUCTION COST May 2013 272.96 4,113 |
Contingency for Development of Design 6.00% 16.39 247
Escalation to Start Date (July 2014) 3.26% 9.42 142
(" RECOMMENDED BUDGE T July 2014 298.78 4,502 |
Davis Langdon Gx Page 8
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Renton Highlands Library

100% Schematic Design Cost Plan

Library May 30, 2013
Renton, WA 603-00730.210-
Item Description Quantity  Unit Rate Total
1. Foundations
No work required - measured with Garage N/A
0
2. Vertical Structure
Columns and pilasters
HSS 5x5x1/4 2437 LB 2.30 5,605
W10x68 4,624 LB 2.30 10,635
Load Bearing walls
8" Reinforced Concrete 36 CY 220.00 7,920
10" Reinforced Concrete 30 CY 220.00 6,600
30,760
3. Floor and Roof Structure
Suspended Floor and Roof
3" Topping slab (radiant heat grid by
mechanical) 14,678 SF 5.20 76,326
2x6" Wood framing (Skylights) 725 SF 7.90 5,728
(2) 172" Plywood sheathing (Skylights) 725 SF 3.00 2,175
Structural Steel
HSS4x4x3/16 Frame (high roof) 7362 LB 2.30 16,933
W10x19 9,567 LB 2.30 22,004
W12x22 16,016 LB 2.30 36,837
W16x31 (low) 13,036 LB 2.30 29,983
W18x40 8,000 LB 2.30 18,400
W21x44 11,000 LB 2.30 25,300
W21x44 (canopy) 9,944 |B 2.30 22,871
W24x55 4510 LB 2.30 10,373
W33x118 (high) 9676 LB 2.30 22,255
W33x118/W16x31 Brace frame 30,168 LB 2.30 69,363
W36x135 60,750 LB 2.30 139,725
Roof perimeter steel 6,840 LB 2.30 15,732
Connections, bracing 18,000 LB 2.30 41,400
Davis Langdon (G Page 9
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Renton Highlands Library

100% Schematic Design Cost Plan

Library May 30, 2013
Renton, WA 603-00730.210
{tem Description Quantity Unit Rate Total
16 ga Type "B" 1-1/2" Deck (at light
monitors) 996  SF © 250 2,490
20 ga type "B" 1-1/2" roof Deck 12,696 SF 2.20 27,931
585,825
4. Exterior Cladding
Applied exterior finishes
WD Siding System 1: 1,120 SF 26.60 29,792
WD Siding System 2: 633 SF 26.60 16,838
Wood screen system; wood -backed panel '
grille over 1" black ductliner 576 SF 40.00 23,040
Clay Tile Sys- 1 2,066 SF 38.50 79,503
Clay Tile Screen 144  SF 55.00 7,920
MTL Siding 1 1,765 SF 32.00 56,480
Painted/Stained concrete 537 SF 3.00 1,611
Metal sunscreen 950 SF 28.00 26,600
Insulation system between library and
apartment 2,133 SF 3.00 6,399
Interior finish to exterior walls
Metal stud framing, 2 1/2" thick 12,062 SF 2.50 30,130
Gypsum wall board, taped and sanded, 5/8"
thick 12,052 SF 1.90 22,899
Paint 12,062  SF 0.70 8,436
Windows and glazing
Metal window system 1 3,234 SF 68.00 219,912
Exterior Doors
Fully glazed doors with aluminum frame
Single leaf 2 EA 2,300.00 4,600
Double leaf 1 EA 4,100.00 4,100
Soffits
Metal soffit at canopy 783 SF 23.00 18,009
556,269
Davis Langdon GX Page 10
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Renton Highlands Library 100% Schematic Design Cost Plan
Library May 30, 2013
Renton, WA 603-00730.210
Item Description Quantity  Unit Rate Total
5._Roofing, Waterproofing & Skylights
Insulation
with roof system ‘
2" Thermax insulation at garage ceiling 18,333 SF 2.18 39,866
Roofing '
RFG-1: Flat roofs- RAM and ballast 12,442  SF 18.90 235,154
MTL RFG-1 (light monitors) 2,856 SF 21.40 61,118
Metal roofing at canopy 783 SF 21.40 16,756
Roofing upstands and sheetmetal
Edge metal (allow) 16,298 SF 0.86 13,156
Roof lights
Monitor lights - Curtainwall 488 SF 68.00 33,184
Roof access and ventilation
Housekeeping pads 1 LS 1,750.00 1,750
Caulking and sealants
Allow 14,678 SF 0.22 3,229
404,314
6. Interior Partitions, Doors & Glazing
Concrete, block or brick walls
10" CMU wall 1,725 SF 18.00 31,050
Partition framing and cores
Metal stud framing, 3 5/8" thick 5,427 SF 3.00 16,281
Metal stud framing, 6" thick 2260 SF 3.50 7,910
Pipe chase wall 143 SF 8.50 1,216
Partition surfacing
Gypsum board underlayment, 56/8" thick 9,370 SF 1.50 14,055
Water resistant gypsum board in restrooms 1,885 SF 2.10 3,959
Gypsum wall board, taped and sanded, 5/8"
thick 13,489 SF 1.75 23,606

Davis Langdon Or Page 11




Renton Highlands Library
Library
Renton, WA

100% Schematic Design Cost Plan

May 30, 2013

603-00730.210

tem Description

Sound insulation
Fiberglass insulation

Window walls and borrowed lights

Interior glazing system with aluminum frame,

including sidelights and transom
Frameless partition system

Interior doors, frames and hardware

Fuily glazed doors with aluminum frame
Single leaf
Double leaf

Wood doors with hollow metal frame
Single leaf
Double leaf

Hollow metal door and frame
Single leaf
Double leaf

Extra over for relites

Allow for specialty hardware

Miscellaneous
Blocking and backing

7. Eloor, Wall & Ceiling Finishes

Floors
Carpet tile
Exposed polished concrete
Ceramic tile
Linoleum
Rubber cork flooring

Bases or skirting, etc.
Ceramic tile base
“Wood base, 4" high, painted

Walls
Geramic wall tiles in restroom, allow 9'-0"
high

Davis Langdon (GX
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Quantity  Unit Rate
7,830 SF 0.75
526 SF 45.00
601 SF 35.00
4 EA 2,100.00
1 EA 3,800.00
4 EA 1,800.00
1 EA 3,600.00
2 EA 1,300.00
3 EA 2,400.00
3 EA 55.00
1 LS 750.00
14,678 SF 0.50
9,590 SF 5.50
3,090 SF 7.50
414 SF 12.00
363 SF. 6.00
1,221 SF 8.00
145 LF 14.00
1,494 LF 11.00
1,305 SF 12.00

Total

5,873

23,670
21,035

8,400
3,800

7,200
3,600

2,600
7,200
165
750

7,339

189,707

52,745
23,175
4,968
2,178
9,768

2,030
16,434

15,660
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Renton Highlands Library

100% Schematic Design Cost Plan

Library May 30, 2013
Renton, WA 603-00730.210
Item Description Quantity  Unit Rate Total
Wood screen system; wood -backed panel
grille over 1" black ductliner 3,409 SF 35.00 119,315
Paint to gypsum board and shaft liner 10,660 SF 0.70 7,462
Paint to CMU walls 3,450 SF 1.00 3,450
Cellings
Gypsum board ceiling, painted 6,299 SF 9.50 59,841
Water resistant gypsum board ceiling in
restrooms 501 SF 12.50 6,263
Extra over for curved ceiling 3,192 SF 250 7,980
Acoustical ceiling tile
ACT1, 2'x2' 1,451 SF 4.50 6,530
ACT2, 2'x8 1,861 SF 9.00 16,749
Wood screen ceiling system; wood -backed
panel grilie over 1" black ductliner 4,566 SF 35.00 159,810
2" spray on insulation at garage ceiling 18,333 SF 2,40 43,999
Bulkheads, allow 2' high 385 LF 18.00 6,930
565,286
8. _Function Equipment & Specialties
Protective guards, barriers and bumpers
Wall protection and corner guards, allow per
ofa 14,678 SF 0.06 734
Prefabricated compartments and accessories
Toilet partitions, stainless steel
Standard 3 EA 1,050.00 3,150
ADA compliant 2 EA 1,200.00 2,400
Toilet room accessories (toilet tissue
dispenser, seat cover dispenser, sanitary
napkin disposal) 6 EA 225.00 1,350
Restroom accessories (paper towel
dispenser and disposal, liquid soap
dispenser) 3 EA 400.00 1,200
Grab bars 3 SET 450.00 1,350
Mirrors 5 EA 150.00 750
Eﬁmngdon @ Page 13




Renton Highlands Library 100% Schematic Design Cost Plan
Library May 30, 2013
Renton, WA 603-00730.210
Item Description Quantity  Unit Rate Total
Shelving and millwork
Janitors mop rack and shelf, allow 1 EA 400.00 400
Library cantilevered shelving, seismically
anchored to the floor, OFOI
6 adjustable shelves and 7 sections per
unit, 21' long x 84" high 10 UNITS N/A
Extra over for book end 40 EA N/A
Display shelving, OFOI 15 LF N/A
Cabinets and countertops
Countertop, p.lam, 2'-6" deep 32 LF 95.00 3,040
Base cabinets, p.lam, 2'-6" deep 32 LF 195.00 6,240
Wall cabinets, p.lam, 1'-0" deep 10 LF 135.00 1,350
Chalkboards, insignia and graphics, etc.
Whiteboards, allow in meeting room - OFOI 1 EA N/A
Interior signage
Code and direction signs 14,678 SF 0.15 2,202
Room identifications 14,678 SF 0.25 3,670
Amenities and convenience items
Walk -off mats and frames 50 SF 45.00 2,250
Fire extinguishers and cabinets, allow 1ea
per 5000sf 4 EA 250.00 1,000
Lockers, full height 5 EA 275.00 1,375
Special use equipment of all types
Residential grade kitchen equipments -
break room 1 LOC 2,500.00 2,500
Book drop return - Stainless steel 1 LS 15,000.00 15,000
Book theft detection system, excluded N/A
49,960

9, Stairs & Vertical Transportation

Staircase flights - floor to floor
Sandblasted and painted steel stair with bent
plate risers and pan with polished concrete
treads - stair 1

Davis Langdon Gx
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1 FLT 22,500.00 22,500
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Renton Highlands Library 100% Schematic Design Cost Plan

Library May 30, 2013
Renton, WA 603-00730.210
* Item Description Quantity  Unit Rate Total

Elevators
Passenger elevator, 2 stops 1 EA  65,000.00 65,000
87,500

10._Plumbing Systems

Sanitary fixtures and connection piping

Water Closet 6 EA 1,150.00 6,900

Urinal, Low Flow 1 EA 976.00 975

Sinks 7 EA 700.00 4,900

Service Sink 1 EA 1,300.00 1,300

Drinking fountain 2 EA 1,650.00 3,100

Hose bibs, allow for exterior 4 EA 750.00 3,000
Fixtures and connects - institutional

Fixture connections 21 EA 250.00 5,250
Sanitary waste, vent and service piping

Domestic cold water piping: 4" pipe to main 160 LF 65.00 9,750

Sanitary piping: 6" pipe to main 100 LF 70.00 7,000

Sanitary Service Connect to existing main ; 1 EA 1,250.00 1,250

Floor Drain including storm water piping 3 EA 1,850.00 5,550

Domestic hot & cold water including

insulation 530 LF 31.00 16,430

Sanitary waste and vent piping 901 LF 45.00 40,545
Water treatment, storage and circulation

Water Heater & ancillary devices, Electric 1 EA 4,500.00 4,500

HW recirculation Pump 1 EA 750.00 - 750
Subsurface drainage and sewage ejection

Elevator Sump pump 1 EA 2,700.00 2,700

Sewage ejector pump 1 EA 7,500.00 7,500
Miscellaneous

City connection fees, allow 1 LS 4,000.00 4,000

125,400
Davis Langdon (GX Page 15
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Renton Highlands Library
Library
Renton, WA

100% Schematic Design Cost Plan

May 30, 2013
603-00730.210

Item Description

11. Heating, Ventilation & Air Conditioning

Piping, fittings, valves and insulation
Condensate Drains

Air handling equipment
Fan Coil Units, including connection piping
and compressor.
Heat Pump, variable refrigerant flow
Outdoor Air System including heat recovery
VAV Box
VFD

Air distribution and return
Galvanized duct work
Allowance for duct insulation
Allow for sound attenuation

Diffusers and return air grilles
Aliow for GRD's including flex & connection

Controls, instrumentation and balancing
Radiant Floor Controls inc. zones thermostat
and master control unit
Allowance for BC Control units

Unit heaters and coolers
Allowance for misc unit heaters

Surface heating and snow and ice removal -
Radiant Floor Slab Hot and Cold unit rate
including manifolds, balancing valves,
circulation pump, air bleed.

1" Brazed Refrigerant heat exchanger

Miscellaneous
Allow for test and balance
Allow for building commissioning assist

Davis Langdon (GX

An AECOM Company

Quantity

AN D

4,000
2,250

14,678

11,000

14,678
14,678

Unit Rate Total
LS 11,000.00 11,000
EA  6,500.00 26,000
EA  22,000.00 44,000
EA  12,000.00 24,000
EA 1,850.00 1,850
EA 1,300.00 5,200
LB 8.00 32,000
SF 5.00 11,250
LS 6,000.00 6,000
LS 8,000.00 8,000
LS 12,000.00 12,000
SF 2.00 29,356
LS 3,800.00 3,800
SF 7.25 79,750
EA  1,350.00 12,150
SF 1.16 16,880
SF 0.60 8,807

332,043
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Renton Highlands Library

100% Schematic Design Cost Plan

Library May 30, 2013
Renton, WA 603-00730.210
Item Description Quantity  Unit Rate Total

12, Electrical Lighting, Power & Communication

Main service and distribution etc,
Local Panel Boards
Transformer, 208Y, 120V
Switchboard, 600 A 120/208V
Allowance for 600A Busway
Feeder conduit and wire
Power Meter connection -
Disconnect Switches

Emergency or uninterrupted power
Emergency Lighting Power packs
Remote Test Switch, Emergency Lighting

Machine and equipment power
Fan Coil connections including conduit, wire
& disconnect
Exhaust Fans including conduit, wire &
disconnect
DOAS including conduit, wire & disconnect
Heat Pump, variable refrigerant flow
connection
VFD Connection including conduit, wire &
disconnect '
VAV Connection including conduit, wire &
disconnect
Electric Water Heater
Elevator
Plumbing Equipment connections including
wire & conduit

User convenience power
Receptacles including conduit and wire
Allowance Floor boxes

Lighting
Lighting fixtures including conduit and wire
and exit lighting

Lighting and power specialties

Lighting Controls
Grounding

Dads Langdon Ox

7 EA 3,500.00 24,500
i EA  11,250.00 11,250

600 AMP 24.00 14,400
120 LF 450.00 54,000
300 LF 120.00 36,000
1 LS 2,000.00 2,000
1 LS 3,000.00 3,000
1 LS 6,300.00 6,300
1 LS 4,000.00 4,000
4 EA 1,160.00 4,600
2 EA 2,200.00 4,400
2 EA 4,200.00 8,400
2 EA 4,200.00 8,400
4 EA  1,100.00 4,400
1 EA 1,100.00 1,100
1 EA 1,660.00 1,650
1 EA 7,000.00 7,000
3 EA 1,100.00 3,300
64 EA 550.00 35,200

7 EA 1,5600.00 10,500

14,678 SF 12,15 178,338

14,678 SF 1.50 22,017
1 LS  12,000.00 12,000
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Renton Highlands Library 100% Schematic Design Cost Plan

Library May 30, 2013
Renton, WA 603-00730.210
Item Desctription Quantity  Unit Rate Total

Telephone and communications systems

MDF rough-in i - LS 8,000.00 8,000

Cable Trays _ 300 LF 40.00 12,000

Telephone and Data outlets including

conduit & cable 60 EA 560.00 33,600

Telephone/ data passive equipment ( racks,

patch panels) 1 LS 12,000.00 12,000

PA System 14,678 SF 0.60 8,807

Clocks 14,678 SF 0.30 4,403

Alarm and security systems

FACP 1 LS  12,000.00 12,000

Fire Alarm devices including wiring & conduit 14,678 SF 0.84 12,330

Security Allowance (rough-in, back boxes

etc) - OFOI 1 LS N/A
559,894

13. Fire Protection Systems

Fire sprinkler systems - complete

Fire Sprinkler System 14,678  SF 405 59,446
59,446
Davis Langdon (Gx Page 18
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Renton Highlands Library 100% Schematic Design Cost Plan
Garage ~ May 30, 2013
Renton, WA . 603-00730.210

GARAGE AREAS & CONTROL QUANTITIES

Areas
SF SF SF
Enclosed Areas
Garage 14,947
SUBTOTAL, Enclosed Area 14,947
TOTAL GROSS FLOOR AREA 14,947

Control Quantities

Ratio to Gross

Area
Functional Units 48 Stalls 3.21
Gross Area 14,947 SF 1.000
Volume 149,470 CF 10.000
Basement Volume : 149,470 CF 10.000
Retaining Wall Area 4,900 SF 0.328
Davis Langdon @'¥ Page 19
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Renton Highlands Library 100% Schematic Design Cost Plan
Garage May 30, 2013
Renton, WA 603-00730.210

GARAGE COMPONENT SUMMARY
Gross Area: 14,947 SF

 $ISF $x1,000
1. Foundations _ 21.18 317
2. Vertical Structure 2.49 37
3. -Floor & Roof Structures 3617 526
4, Exterior Cladding 1.76 26

. 5.93 89

5. Roofing, Waterproofing & Skylights
Shell (1-5) 66.54 995
0.00

6. Interior Partitions, Doors & Glazing
_ Floor, Wall & Celiing Finishes ' 0.13

7
Interiors (6-7) 0.13 ]
, 0.28

§. Function Equipment & Specialties

oM N MO

9. Stairs & Vertical Transportation 0.00
Equipment & Vertical Tran_sportation (8-9) 0.28 4
. 1.08 16

10. Plumbing Systems

11. Heating, Ventilating & Air Conditioning 3.34 50
12. Electric Lighting, Power & Communications 6.39 95
13. Fire Protection Systems 4,05 61
Mechanical & Electrical (1 0-13) 14.85 222

[ Total Building Construction (1-13) : 81.81 4,223 |

[ TOTAL BUILDING ‘ 81.81 1,223 |
General Conditions 14.00% 9.03 135
Contractor's Overhead & Profit or Fee 4.50% 4.08 61

| PLANNED CONSTRUCTION COST May 2013 94.92 1,419 |
Contingency for Development of Design © 6.00% 5.69 85
Escalation to Start Date (July 2014) 3.26% 3.28 49

\[_RECOMMENDED BUDGET ‘ July 2014 103.89 1,55:L|l

Davis Langdon GX Page 20
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Renton Highlands Library
Garage
Renton, WA

100% Schematic Design Cost Plan

May 30, 2013
603-00730.210

Item Description
1. Foundations

Excavation
Mass excavation and haul building footprint
Mass excavation and haul temporary
layback (garage access)
Temporary solder pile and timber lagging
shoring
Backfill, at solder pile

Reinforced concrete including excavation

Reinforced concrete continuous footings
Excavate for continuous footings
Backfill, assume imported fill
Disposal of excavated material off-site
within 8 miles, assumed a 33% swell
Fine grade bottom of footing
Formwork to foundations - sides
Reinforcing steel in foundations, allow
116#/CY
Concrete, 4,000 psi
Finish to top of footing

Reinforced concrete spread footings
Excavate for spread footings
Backiill, assume imported fill
Disposal of excavated material off-site
within 8 miles, assumed a 33% swell
Fine grade bottom of footing
Formwork to foundations - sides
Reinforcing steel in foundations, allow
100#/CY
Concrete, 4,000 psi
Finish to top of footing

Grade beams and tie ins, Allow

Subsurface drainage
Perimeter drain pipe and rock

Davis Langdon (G

AN AECOM Company

Quantity

4,815
1,760

3,620
196

100
774

133
1,620
1,080

7,590
66
1,620

74
27

99
578
716

4,700

47
578

613

Unit

cY

CY

SF
cY

cY
cY

CcY
SF
SF

LB
CY
SF

cY
cY

cY
SF
SF

LB
cY
SF
LS

LF

Rate Total

23.00 110,745
23.00 40,480

10.10 36,552
28.00 5,476

24.00 2,400
36.00 27,864

16.50 2,195
0.70 1,134
7.80 8,424
1.10 8,349

225.00 14,850
1.20 1,944

24.00 1,776

36.00 972

16.50 1,634
0.70 405
7.80 5,685
1.10 5,170

240.00 11,280
1.20 694

15,000.00 15,000

24.00 14,712

316,639
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Renton Highlands Library

100% Schematic Design Cost Plan
May 30, 2013

Garage
Renton, WA 603-00730.210
item Description Quantity  Unit Rate Total
2, Vertical Structure
Garage structural columns (Ivi 2)
Includes formwork, reinforcing, bases and
concrete (12"'x18"x10') 9 CY 220.00 1,980
Garage walls LvL. 2
Exterior concrete walls -10" thick 151 CY 220.00 33,220
Exterior concrete driveway walls 10" thick 9 cY 220.00 2,029
R
37,229
3. Floor and Roof Structure
Floor on grade
Reinforced concrete slab on grade
Fine grade 14,947 SF 0.25 3,737
Concrete, 4,000 psi 248 CY 175.00 43,400
Crushed rock base, 8" 277 CY 24.00 6,648
Compaction to rock base 14,947 SF 0.10 1,495
Edge forms 2,093 LF 6.00 12,558
Reinforcing steel, allow 1.5%/SF 22421 LB 0.87 19,506
Finish, cure and protect 14,947 SF 0.65 9,716
Shrinkage joint 1,046 LF 1.26 4,308
Suspended floors
42" x 14 1/2" post - tensioned beam 84 CY 280.00 23,520
Post Tensioned Roof deck - Lvi 1 14,947 SF 21.565 322,108
6" Step at ADA 2 CY 260.00 520
Extra Over -Block outs, sleeving 14,047 SF 2.12 31,688
Extra/Over - Shoring underside of deck 4,900 SF 10.10 49,490
_,_———v—-'—"—‘-—-——'_"_' = i
525,692
4. Exterior Claddin
Exterior doors, frames and hardware
Motorized overhead coiling door, 20" wide X
6'-6" high 2 EA  12,500.00 25,000
Davis Langdon Gx Page 22

AnRECOM Company



Renton Highlands Library 100% Schematic Design Cost Plan

Garage . May 30, 2013
Renton, WA 603-00730.210
Item Description Quantity  Unit Rate Total
Hollow metal door and frame, painted,
including hardware - single leaf 1 EA 1,300.00 1,300
26,300

5. -Roofing, Waterproofing & Skylights

Waterproofing slabs

Waterproofing to slab on grade 14,947 SF 3.30 49,325
Waterproofing walis below grade
Waterproofing garage retaining walls 4,900 SF 3.30 16,170
Caulking and sealants ,
Fire caulking 14,947 SF 0.35 5,231
Caulking and sealing 14,947 SF 1.20 17,936
88,663

6. Inferior Partitions, Doors & Glazing

No work required N/A

7. Floor, Wall & Ceiling Finishes

Floors
Parking stall striping, 4" wide 48 EA 16.00 768
4" wide white stripping painted on concrete 191 LF 0.75 143
Extra over for ADA markings and signage -1 LS 500.00 500
Traffic directional markings 1 LS 250.00 250

Pedestrian warning strip 1 LS 350.00 350

2,011
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Renton Highlands Library 100% Schematic Design Cost Plan
May 30, 2013

Garage
Renton, WA ' 603-00730.210
Item Description Quantity  Unit Rate Total

8. Function Equipment & Specialties

Chalkboards, insignia and graphics, etc.
Signage, allow 1 LS 1,500.00 1,500

Amenities and convenience items

Fire extinguishers and cabinets, allow 1ea
per 5000sf 5 EA 250.00 1,260

Boliards and garage conveniences 1 LS 1,500.00 1,500

e
4,250

9. Stairs & Vertical Transportation

No work reguired N/A

10. Plumbing Systems

Sanitary fixtures and connection piping

Hose bibbs 2 EA 550,00 1,100
&' x 3' Sand and oil separator and drainage 1 LS  15,000.00 15,000
16,100

. 44. Heating, Ventilation & Air Conditioning

240" x 26" intake louver 43 SF 78.00 3,380

6' x 2' garage exhaust plenum with acoustic
lining and roof rain cap 1 EA  40,500.00 40,500
Carbon monoxide sensors 4 EA 1,5600.00 6,000
o vy
49,880
Davis Langdon GX Page 24
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Renton Highlands Library

100% Schematic Design Cost Plan

Garage May 30, 2013
Renton, WA 603-00730.210
ltem Description Quantity Unit Rate Total
12. Electrical Lighting, Power & Communication
Machine and equipment power
Motorized overhead door connection 2 EA 1,100.00 2,200
User convenience power
Receptacles inciuding conduit and wire 4 EA 400.00 1,600
Lighting
Lighting fixtures including conduit, wire,
switching : 14,947  SF 6.00 89,682
Alarm and security systems
Garage door controls 1 LS 2,000.00 2,000
95,482
13. Fire Protection Systems
Fire sprinkler systems - complete
Fire Sprinkler System; assume dry-pipe 14,947 SF 4.05 60,535
60,5635
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Renton Highlands Library 100% Schematic Design Cost Plan
Sitework : May 30, 2013
Renton, WA 603-00730.210

SITEWORK AREAS & CONTROL QUANTITIES

Areas
SF SF SF
Sitework Area v 11,882
SUBTOTAL, Enclosed Area 11,882
TOTAL GROSS SITE AREA 11,882
Davis Langdon @ Page 26
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Renton Highlands Library

100% Schematic Design Cost Plan

Sitework May 30, 2013
Renton, WA 603-00730.210
SITEWORK COMPONENT SUMMARY
Gross Area: 11,882 SF
$/SF $x1,000
14 Site Preparation & Demolition 1.63 19
16 Site Paving, Structures & Landscaping 10.94 130
16 Utilities on Site 10.01 119
{ TOTAL BUILDING & SITE (1-16) 22.58 268 |
General Conditions 11.00% 2.52 30
Contractor's Overhead & Profit or Fee 4.50% 1.09 13
| PLANNED CONSTRUCTION COST May 2013 26.20 311 |
Contingency for Development of Design 6.00% 1.60 19
Escalation to Start Date (July 2014) 3.26% 0.93 1
|| RECOMMENDED BUDGET July 2014 '28.73 341 |
Davis Langdon (Gx Page 27
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Renton Highlands Library
Sitework
Renton, WA

100% Schematic Design Cost Plan

May 30, 2013

Item Description

14. Site Preparation & Building Demolition

Site clearing and grading
Strip and remove asphalt and concrete paving
Prep existing driveway for repaving
Protectexisting adjacent surfaces
Contouring and final grading for sidewalks and
parking curbs
Contouring and final grading for (temporary
layback) garage entry

15, Site Paving, Structures & Landscaping

Vehicular paving and curbs
Temporary asphalt paving for access to garage -
by Colpitts '
Temporary concrete retaining wall at parking
entrance - by Colpitts
6" concrete curb and gutter
Miscellaneous patch and repair of existing
asphalt paving

Pedestrian paving
Standard concrete path, 4' wide
Standard concrete paving, 5'x5'
Concrete sidewalk
ADA ramp
Pedestrian walkway; pavers to match and align
with plaza
Plaza paving; sand set pavers over 8" deep
compacted crushed rock
Miscellaneous paving, not shown
Miscellaneous work, not shown

Structures and water features, etc.
Block out Depression and forming to drain-
Stormwater planter
Concrete wall 4' high typical w/footing
Extra over for natural smooth finish with
exposed ties 24" o.c

DayisLangdon X

603-00730.210
Quantity  Unit Rate Total
541 SF 8.00 4,330
160 SF 12.00 1,800
1 LS 6,000.00 6,000
6,402 SF 0.70 4,481
5480 SF 0.50 2,740
19,351
3,960 SF N/A
320 SF N/A
380 LF 22.00 8,360
1 LS 2,500.00 2,500
159 SF 8.00 1,272
379 SF 8.00 3,032
1,062 SF 12.00 12,744
2 EA 500.00 1,000
895 SF 18.00 16,110
986 SF 3.00 2,958
1 LS 10,000.00 10,000
1 LS 20,000.00 20,000
120 SF 8.00 960
10 CY 260.00 2,600
230 SF 525 1,208
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Renton Highlands Library 100% Schematic Design Cost Plan

Sitework ) May 30, 2013
Renton, WA 603-00730.210
Item Description Quantity  Unit Rate Total

Waterproofing slabs

Waterproof stormwater planter slab 120 SF 3.00 360
Waterproofing walls below grade
Waterproof stormwater planter walls 552 SF 3.00 1,656
Landscape planting and maintenance
Soil preparation including imported topsoil mix 3,470 SF 1.75 6,073
-, Stormwater planter 120 SF 15.00 1,800
Extra over for drainage backfill 120 SF 2.60 312
Trees 5 EA 1,500.00 7,500
Tree grates 5 EA 750.00 3,750
Lawn 2,010 SF 1.50 3,015
Shrubs and ground cover 1,340 SF 8.00 10,720
Irrigation
Drip irrigation to trees 5 EA 150.00 750
Irrigation for shrubs and ground cover 1,340 SF 2,25 3,015
Irrigation for lawn 2,010 SF 2.25 4,523
Fencing and miscellaneous accessories
Bicycle racks, stainless steel 2 EA 280.00 660
Trash receptacles, stainless steel 1 LS 750.00 750
Bollards, stainless steel 1 LS 2,500.00 2,500
130,027

16. Utilities on Site

Main Service Feeds

Domestic water main, 2" 40 LF 85.00 3,400
Domestic water main, 12" 260 LF 145.00 37,700
Sanitary Waste main, 6" 55 LF 110.00 6,050
Storm Drain main 150 LF 100.00 15,000
Fire water main, 4" 40 LF 100.00 4,000
Allowance for utility structures 1 LS 7,000.00 7,000
Allowance for New service connections 1 LS 10,000.00 10,000

Surface water drainage

Area drain 1 LS 8,000.00 8,000
Drain Pipe work 70 LF 40.00 2,800
Stormwater detention 1 LS 20,000.00 20,000
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Renton Highlands Library

100% Schematic Design Cost Plan

Sitework May 30, 2013
Renton, WA 603-00730.210
Item Description Quantity  Unit Rate Total
Fire fighting pipes and accessories
Fire Hydrant 2 EA  2,500.00 5,000
118,950
Davis Langdon G Page 30
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Renton Highlands Library

100% Schematic Design Cost Plan

Alternates May 30, 2013
603-00730.210
Quantity  Unit Rate Total
Alternate 1: Vegetative Roof at 2 low roof areas
Deduct
RFG-1: Flat roofs- RAM and ballast (6,732) SF 18.90 (127,235)
Add
VEG RFG-1 (low roofs) 6,732 SF 35.00 235,620
Markups 2697 % 108,385.20 29,227
137,612
Alternate 2: VRF Heating and Cooling
Deduct
Radiant Floor (1) LS 79,750.00 (79,750)
Radiant Floor Controls (1) LS 12,000.00 (12,000)
Add
Additional Fan Coil Units, incl. connection :
piping and cmpr. 6 EA 6,500.00 39,000
Additional Heat Pump,variable refrigerant
flow 1 EA 14,000.00 14,000
Additional galvanized duct work & GRDs 2,400 LB 8.25 19,800
Added sound attenuation 1 LS 8,500.00 8,500
Added controls devices & conductor 1 LS 1,750.00 1,760
Added electrical connections 1 LS 6,300.00 6,300
Markups 2697 % (2,400.00) (647)
- (3,047)
Alternate 3: Cistern and associated piping
Add
2,500 gal Cistern and associated piping for
rainwater capture 1 LS 28,750.00 28,750
Markups 2697 % 28,750.00 7,753
B 36,503
Davis Langdon Gx Page 31
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ADDITIONAL SERVICES REQUEST MEMO

Date: May 30, 2013 Project: KCLS Renton Highlands Library
To: Greg Smith Project No.: THA #1103
From: Jane M. Barker Request No.: 003 (rev. 1)
(076 David Pex, T-H-A Request Name: _ Parking Garage / ROW Improv.

Work shall proceed on the following upon approval of the additional service fees and expenses as noted
helow.

Reason for request: Scope modification for inclusion of design and documentation for a 1-level parking garage
under proposed library; roadway and utility improvements for Sunset Lane and NE 10" Avenue; right-of-way
improvements and coordination with adjacent property development for garage access for Basic Service and
Additional Consultants.

| Proposed Fee Lump Sum [X] Hourly [] Hourly not to exceed []
PHASE: SD DD CD Bid CA CO+RD Total
Architect:
T-HA $21,208 | $14,194 | $39,915| $2,187 | $28,511 | $3,279 | $109,294
Consultants:
PCS Structural $2,800| $2,800| $4,500 $300| $3,600 $400 $74,400
WSPF&K M/P/E $2,452| $2,044] $4,905 $272| $3,543|  $409| 913625
CPL Civil $3,992| $6,141| $11,055 $614| $7,984| $3,921| $33707
Berger Partnership  Landscape $0| $5,650| $12,500 $500 $2,200 $0|  $20,850
Biella Lighting $0 $875 $750 $0 $375 $0 $2,000
Street Improvement  Civil $3,600, $3,000| $7,200 $400( $5,200 $600|  $20,000
Stormwater Civil $0 $5,000 $0 $0 $0 $0 $5,000
SWPPP Civil $0 $0| $2,000 $0 $0 $0 $2,000
Davis Langdon Cost $3,000 $1,089 $737 $0 $0 $0 $4,826
Consultant Subtotal: $15,844 | $26,599 | $43,647 | $2,086 | $22,902 | $5,330 | $116,408
T+H-A Multiplier (%) $1,584 | $2,660 | $4,365 | $209 | $2,290 | $533 | $11,641
Consultant Subtotal w/T-H-A % $17,428 | $29,259 | $48,012 | $2,295 | $25,192 | $5,863 | $128,049
GRAND TOTAL $38,636 | $43,453 | $87,927 | $4,482 | $53,703 | $9,142 | $237,343

Schedule impact if any: none
Reimbursables: [] are included in the approved amount

are not included in the approved amount, with an allowance of: Per established
We will proceed with this work upon receipt of a signed copy of this request. ag?\*?%g%ego

Approved by:

Title Date

Attachment(s) yes (#) [dno
cc: File




